

SLBM Trails Maintenance Status ~ 2021-09-17

- Inspection & Maintenance Completed
 Inspection & maintenance NOT completed
 Partly complete (see note)

List of Trails	Status	Date Completed
Bark Lake (2.6 km) * & Link to Ramblers Way (0.2)	<input checked="" type="checkbox"/>	16 September
Bear Mtn. (0.7) – full-scope maintenance completed	<input checked="" type="checkbox"/>	16 September
Burnetts (4.2) <i>North & east sections at Burnetts Pond closed due to beaver-created flooding.</i>	<input type="checkbox"/> <input type="checkbox"/>	
Burnetts Mtn. (0.9) – full-scope maintenance completed	<input checked="" type="checkbox"/>	2 September
Crossover (0.5) – full-scope maintenance completed	<input checked="" type="checkbox"/>	15 September
Eagles (1.8) – full-scope maintenance completed	<input checked="" type="checkbox"/>	14 & 15 September
East Bluff (0.4) – full-scope maintenance completed	<input checked="" type="checkbox"/>	17 September
Fish Lake Mtn. (2.1) – full-scope maintenance completed	<input checked="" type="checkbox"/>	2 September
Loon (1.9) & Link to Raven (0.4) – full maintenance completed	<input checked="" type="checkbox"/>	14 September
Loon-Beaver (4.3) – full-scope maintenance completed	<input checked="" type="checkbox"/>	13 & 15 September
Maurice's Dream (2.8) – full-scope maintenance completed	<input checked="" type="checkbox"/>	16 September
Moose (2.8) – full-scope maintenance completed	<input checked="" type="checkbox"/>	13 September
Partridge (2.6) – full-scope maintenance completed	<input checked="" type="checkbox"/>	14 September
Ramblers Way (5.1) – full-scope maintenance completed	<input checked="" type="checkbox"/>	16 September
Raven (2.3) – full-scope maintenance completed	<input checked="" type="checkbox"/>	13 September
Ridge Loop (0.8) – full-scope maintenance completed	<input checked="" type="checkbox"/>	14 September
Spectacle Lake (6.8) – full-scope maintenance completed	<input checked="" type="checkbox"/>	2 & 17 September
Spectacle Ridge (2.4) – full-scope maintenance completed	<input checked="" type="checkbox"/>	12 & 17 September
Wolf (2.1) – full-scope maintenance completed	<input checked="" type="checkbox"/>	14 September
Wolf Lake Loop (1.3) – full-scope maintenance completed	<input checked="" type="checkbox"/>	14 September

